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TOLL BRIDGE PROGRAM 
OVERSIGHT COMMITTEE 

•• 

MEETING MINUTES 
July 13, 2010, 9:00AM- 1o:oo PM 

Public Information Office, Building 1, Room 169 
410 Avenue of the Palms, Treasure Island, CA 

Attendees: TBPOC Members: Steve Heminger, Bimla Rhinehart, and Cindy McKim 
PMT Members: Tony Anziano, Andrew Fremier, and Stephen Maller 
Participants: Ade Akinsanya, Bill Casey, Michele DiFrancia, Mike Forner, 
Beatriz Lacson, Rick Land, Peter Lee, Bart Ney, Dina Noel, Bijan Sartipi, Ken 
Terpstra, Jon Tapping, and Jason Weinstein 

Convened: 9:55AM 

Items Action 
1. CHAIR'S REPORT 

2. 

3· 

• S. Heminger, the Chair, welcomed all 
attendees to Treasure Island. 

CONSENT CALENDAR 
a. TBPOC Meeting Minutes 

1) June 3, 2010 Meeting Minutes 
2) June 28, 2010 Conference Call 

Minutes 

b. Contract Change Orders (CCOs) 
1) Yerba Buena Island Detour CCO 

105-S1 (Steel Fabrication for Viaduct 
Design Modifications), $250,000 

2) Self-Anchored Suspension (SAS) 
Superstructure CCO 139 (Partial for 
Mitigation Opportunities of East 
End Fabrication Strategy), --- - -
$402,364.16 (for a total of 

- -$17,402,364.16)- - -- - -- --

PROGRESS REPORTS 
a. Final June 2010 Project Progress and 

Financial Update 
• A. Fremier presented, for TBPOC 

information, the Final June 2010 
Project Progress and Financial 
Update. The PMT approved the 

1 o£3 

• The TBPOC APPROVED the 
Consent Calendar, as 
presented. 

• The TBPOC confirmed 
APPROVAL of the Final June 
2010 Project Progress and 
Financial Update by the PMT 
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(continued) 

Items Action 
report through TBPOC-delegated through TBPOC-delegated 
authority and was released on July 7· authority. 
TBPOC confirmation of this 
approval was requested. 

4· SAN FRANCISCO-OAKLAND BAY 
BRIDGE(SFOBB)UPDATES 
a. Yerba Buena Island Detour (YBID) 

1) Update 
• T. Anziano indicated that the 

project may be completed by 
October 2010, two months early 
per current schedule. 

b. Yerba Buena Island Transition 
Structures (YBITS) No.1 
1) Update 

• T. Anziano noted thatYBITS No . 
1 contractor MCM is moving in as 
YBID winds down. 

c. Oakland Touchdown (OTD) No. 1 
1) Update 

• T. Anziano reported that OTD 
No.1 project acceptance occurred 
on June 10, 2010. 

d. Mechanical, Electrical & Piping (MEP) 
Update 
1) Bridge Lighting Assembly 

Procurement Contract Addendum 
No.1 
• T. Anziano presented, for TBPOC • The TBPOC APPROVED the 

approval, Bridge Lighting Bridge Lighting Assembly 
Assembly Procurement Contract Procurement Contract 
Addendum No. 1, which provides Addendum No. 1, as presented. 
minor clarifications to the 
contract and the elimination of 
the procurement oflight fixtures, 
in order to review additional 
fixture options. This will be 
obtained under a BATA 
procurement contract. 

5 DUMBARTON/ ANTIOCH BRIDGE 
RETROFIT UPDATE 
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( continu_ed) 

Items Action 
• T. Anziano reported that final legal 

analysis is ongoing and decision on 
the Dum barton bidding protest will 
be forthcoming. 

o After decision is determined, 
mobilization is anticipated within 30 
to 6o days. 

o Allocation of $75 million for this 
project is scheduled for the July 28 
BATA meeting. 

• T. Anziano stated that the Antioch 
Bridge Retrofit Project has 
mobilized. 

6 OTHERBUSINESS 
• N/A 

Adjourned: 10:04 AM 

TBPOC MEETING MINUTES 
July 13, 2010, g:oo AM - 1o:oo PM 

APPROVED BY: 

ST~Chair 1 (~fro 
Date 

Executive Director, Bay Area Toll Authority 

:II bl 
T, TBPOC Vice-Chair Date 

Executive Director, California Transportation Commission 

CINDY cKIM Date 
Director, California Department of Transportation 
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